

# *MESA FIRE AND MEDICAL REGIONAL DISPATCH CENTER & EOC*

## *PROJECT STATUS*

1



PUBLIC SAFETY COMMITTEE  
MEETING October 17, 2016





# Project Status

2

## KEY MILESTONES

## TARGET COMPLETION DATES

PRELIMINARY CONCEPT PLAN	JAN 21
CONCEPT PLAN / SITE PLAN	FEB 25
DESIGN DEVELOPMENT PLAN (CURRENTLY IN PROCESS)	MAY 20
TECHNOLOGY/CONSOLE PURCHASE	JUNE 20
GUARANTEED MAXIMUM PRICE (GMP)	JUNE 23
COUNCIL APPROVAL	JULY 5
NOTICE TO PROCEED	JULY 14
BUILDING PERMITS	JULY 28
BUILDING CONSTRUCTION COMPLETE (RIBBON CUTTING)	DECEMBER 22
NETWORK EQUIPMENT INSTALLATION AND INTEGRATION	MARCH 2017



## *DISPATCH AREA*



3

## *RE-BUILT ROOF*





*Questions?*