



## Legislation Details (With Text)

<b>File #:</b>	19-1174	<b>Status:</b>	Agenda Ready
<b>Type:</b>	Contract	<b>In control:</b>	City Council
<b>On agenda:</b>	11/4/2019		
<b>Title:</b>	Baseline Road Improvements (24th Street to Consolidated Canal) and Val Vista Drive Improvements (Baseline Road to U.S. 60) Project (Districts 2 and 3)		

On November 5, 2018, City Council awarded the roadway improvements project along Baseline Road (24th Street to Consolidated Canal) and Val Vista Drive (Baseline Road to U.S. 60) to Nesbitt Contracting Company, Inc. During construction, a review of the Val Vista Drive pavement showed signs of moderate to heavy deterioration that was not identified during design. After evaluating the existing pavement, City staff recommends adding to the project scope-of-work the replacement of all the pavement, rather than just the surface, as was originally quoted.

Staff recommends authorizing an increase to the contract for Nesbitt Contracting Company, Inc., by \$400,000, from \$6,272,787.13 to a total of \$6,672,787.13 for the added scope-of-work. The original project is funded by the authorized 2008 Street bonds, 2013 Street bonds, and 2010 Gas bonds. The additional work is funded by Highway User Recovery Funds (HURF).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Council Report, 2. Project Map

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### Baseline Road Improvements (24<sup>th</sup> Street to Consolidated Canal) and Val Vista Drive Improvements (Baseline Road to U.S. 60) Project (**Districts 2 and 3**)

On November 5, 2018, City Council awarded the roadway improvements project along Baseline Road (24<sup>th</sup> Street to Consolidated Canal) and Val Vista Drive (Baseline Road to U.S. 60) to Nesbitt Contracting Company, Inc. During construction, a review of the Val Vista Drive pavement showed signs of moderate to heavy deterioration that was not identified during design. After evaluating the existing pavement, City staff recommends adding to the project scope-of-work the replacement of all the pavement, rather than just the surface, as was originally quoted.

Staff recommends authorizing an increase to the contract for Nesbitt Contracting Company, Inc., by \$400,000, from \$6,272,787.13 to a total of \$6,672,787.13 for the added scope-of-work. The original project is funded by the authorized 2008 Street bonds, 2013 Street bonds, and 2010 Gas bonds. The additional work is funded by Highway User Recovery Funds (HURF).