

## Planned Job Order Projects (03/05/2015)

No.	Project Name/Address	Project Description	Estimated Construction Cost	Funding Source	Estimated Start Date (Mnth/Yr)	Contractor	District
1	CP298-3 Ball Field Lighting Upgrades - Package #3 Gene Autry Park	This is the last remaining phase of a multi-phase project. This project will replace the existing sports lighting system at three (3) existing ball fields located at Gene Autry Park.	\$1,000,000.00	2012 Parks Bond	Jun-15	Valley Rain	5
2	CP0299CSPS-1 Candlelight Park Irrigation Upgrades - 1540 N. Barkley (Brown/Stapley)	Existing irrigation system will be upgraded with a larger water service, booster pump, piping, sprinkler heads, and central irrigation controller per the recently completed irrigation system upgrade design. In addition to new irrigation equipment, the renovation will allow parks to reduce the amount of time it will take to water the park during daytime hours.	\$353,195.00	2012 Parks Bond	Mar-15	Valley Rain	1
3	CP0299CSPS-2 Sherwood Park Irrigation Upgrades - 1453 S. Horne (Horne/Southern)	Existing irrigation system will be upgraded with a larger water service, booster pump, piping, sprinkler heads, and central irrigation controller per the recently completed irrigation system upgrade design. In addition to new irrigation equipment, the renovation will allow parks to reduce the amount of time it will take to water the park during daytime hours.	\$822,574.00	2012 Parks Bond	Mar-15	Valley Rain	4