



Legislation Details (With Text)

File #: 18-0828
Type: Contract
Status: Agenda Ready
In control: City Council
On agenda: 7/9/2018
Title: Main Street and Lindsay Road Sewer Replacement Project (District 2)

The scope of this project was included in the scope of a previous project that was awarded in May 2017, which included the installation of an 18-inch sewer on Lindsay Road from Main Street to Broadway Road. When the work reached the Main Street and Lindsay Road intersection, conflicts with existing utilities and concrete pavement under the roadway were encountered and the cost to adjust the new sewer along with the removal of the concrete pavement exceeded the contract amount and the change order allowance, at which time, the contract was terminated. This project will include installing a 12-inch and 15-inch sewer pipe on Main Street from east of the Eastern Canal to Lindsay Road.

Staff recommends awarding the contract for this project to the lowest, responsible bidder, Achen-Gardner Construction, LLC, in the amount of \$1,758,772.50, and authorize a change order allowance in the amount of \$175,877.25 (10%), for a total amount of \$1,934,649.75. This project is funded by 2014 authorized Wastewater bonds.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Council Report, 2. Project Map

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Main Street and Lindsay Road Sewer Replacement Project (**District 2**)

The scope of this project was included in the scope of a previous project that was awarded in May 2017, which included the installation of an 18-inch sewer on Lindsay Road from Main Street to Broadway Road. When the work reached the Main Street and Lindsay Road intersection, conflicts with existing utilities and concrete pavement under the roadway were encountered and the cost to adjust the new sewer along with the removal of the concrete pavement exceeded the contract amount and the change order allowance, at which time, the contract was terminated. This project will include installing a 12-inch and 15-inch sewer pipe on Main Street from east of the Eastern Canal to Lindsay Road.

Staff recommends awarding the contract for this project to the lowest, responsible bidder, Achen-Gardner Construction, LLC, in the amount of \$1,758,772.50, and authorize a change order allowance in the amount of \$175,877.25 (10%), for a total amount of \$1,934,649.75. This project is funded by 2014 authorized Wastewater bonds.