



Legislation Details (With Text)

File #: 22-0654
Type: Contract
Status: Agenda Ready
In control: City Council
On agenda: 5/16/2022
Title: Salt River Project (SRP) Lehi Service Line Relocation (District 1)

On January 11, 2021, City Council awarded the SRP Lehi Service Line Relocation project to FPS Civil. During construction, unforeseen requirements were made by SRP that added to the project's scope-of-work relating to materials, processes, and time delays.

Staff recommends authorizing an increase to the contract for FPS Civil by \$10,000, from \$1,164,417.10, to a total of \$1,174,417.10 for the added scope-of-work. This project is funded by 2010 Gas Bonds and 2014 Water Bonds.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Council Report, 2. Project Location Map

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Salt River Project (SRP) Lehi Service Line Relocation (**District 1**)

On January 11, 2021, City Council awarded the SRP Lehi Service Line Relocation project to FPS Civil. During construction, unforeseen requirements were made by SRP that added to the project's scope-of-work relating to materials, processes, and time delays.

Staff recommends authorizing an increase to the contract for FPS Civil by \$10,000, from \$1,164,417.10, to a total of \$1,174,417.10 for the added scope-of-work. This project is funded by 2010 Gas Bonds and 2014 Water Bonds.