



## Legislation Text

---

**File #:** 22-0654, **Version:** 1

---

### Salt River Project (SRP) Lehi Service Line Relocation (**District 1**)

On January 11, 2021, City Council awarded the SRP Lehi Service Line Relocation project to FPS Civil. During construction, unforeseen requirements were made by SRP that added to the project's scope-of-work relating to materials, processes, and time delays.

Staff recommends authorizing an increase to the contract for FPS Civil by \$10,000, from \$1,164,417.10, to a total of \$1,174,417.10 for the added scope-of-work. This project is funded by 2010 Gas Bonds and 2014 Water Bonds.