

EXHIBIT C

THE UNION AT RIVERVIEW

MESA, ARIZONA

Milestone Schedule

UPDATED: MARCH 29, 2018

Phase 1 - Office & Garage	MONTH
EXECUTE DEVELOPMENT AGREEMENT - MILESTONE	0
Due Diligence / Civil investigations	0 to 6
Schematic Design	
Pre-Submittal - City of Mesa Review	7 to 12
Site Plan Submittal / City of Mesa Review	
Design Review Committee	
Construction Documents	12 to 18
PERMIT APPLICATION - MILESTONE	18
City of Mesa Permitting	18 to 24
COMMENCEMENT OF CONSTRUCTION - MILESTONE	24
Grading	24 - 36
Foundations	
Building Concrete	
Building Glass / Skin	
Interior Improvements	
Final Inspections / Punchlist	
COMPLETION OF CONSTRUCTION - SHELL BUILDING - MILESTONE	36

Phase 2, 3 and 4 will follow similar schedules to Phase 1 noted above