

Central Mesa Reuse **PIPELINE**

Council Update

March 2, 2023


Purpose


Secure high priority Colorado River water rights by exchanging reclaimed water with the GRIC for these rights.

Overall Project

- 1. 10.5 miles new 36inch pipe, 2 miles road construction, 4 miles of 16inch water.**
- 2. Intermediate pump station at Thomas / Val Vista & pump improvements at water reclamation facilities.**
- 3. Inspection / rehab of 31.3 miles of existing pipe.**







Next Steps

1. March 2023 – Approval of GMP 1 for procurement of 36inch CMRP pipe
2. April 2023 – Approval of GMP 2 purchase of equipment for intermediate pump station & water reclamation plant modifications
3. May 2023 – Approval of GMP 3 construction of CMRP & other utilities
4. August 2023 – Approval of GMP 4 construction of intermediate pump station & water reclamation plant modifications
5. November 2023 – Approval of GMP 5 inspection / rehab of existing pipe
6. Fall 2025 – Construction completion